

Master Document — Team Page Mock Sprint

Team 10

[Login Restyling Bootstrap] Task 1 — Write Requirements: Team Page & Login Styling

Role	BA — Viet Nguyen	Date	Friday, 7 August 2026
------	------------------	------	-----------------------

Completion comment

Done: Documented required fields for the team page (team name, project name, per-member photo/name/role, about-us blurb) and confirmed login work is styling-only, no auth logic changes.

Deliverable: Requirements document, committed to the team repo.

Note for next role: UX: we have 5 team members, one doesn't have a headshot yet, so the design needs a placeholder-avatar treatment. Two members also have longer blurbs, so please truncate the texts if longer than 250 characters and add "Read More" option.

Git URL: <https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/docs/Mock%20Sprint%20Requirements.pdf>

[Login Restyling Bootstrap] Task 2 — Design Login Style & Team Page Layout

Role	UX — Viet Anh Tran	Date	Tuesday 11 August 2026
------	--------------------	------	------------------------

Completion comment

Done: Produced mockups for the restyled login page and the team page layout, including the placeholder-avatar and long-blurb cases BA flagged.

Deliverable: Figma file, linked from the team repo.

Note for next role: BA: the long-blurb case is handled with a "read more" expand rather than truncation. Please confirm that's acceptable before you approve.

G10 Group 10

Welcome back to the Group 10 workspace.

Sign in to view your team — who does what, and how to reach them. Same account, new look.

G10

Sign in

Enter your credentials to continue

 Continue with Google

OR

Email

you@example.com

Password

Sign in

Don't have an account? [Create one](#)

Meet Group 10

Three edge cases shown side by side, at the same breakpoint, in the same row.



Sam Whitfield

Business Analyst

Joined the team in week 2 and hasn't uploaded a photo yet. The card renders the default avatar in its place.



Priya Rao

Developer

Full-stack developer on Group 10 and the person most likely to be found rewriting a commit message at midnight. Started in backend work, moved into React when the team needed someone to own the frontend, and has stayed there since. Cares a lot about... [Read more](#)



Bartholomew Maximilian Fitzgerald-Wellington Montgomery Alexanderso...

Developer

A 72-character name. It clamps to two lines with an ellipsis; the full name stays available as the element's accessible text.

all cards share this baseline

Design notes. *Missing photo (FR-03):* the placeholder occupies the identical 4rem circle, so the name, badge and blurb below it sit on exactly the same vertical rhythm as a card with a photo. *Long name:* `line-clamp-2` plus a reserved `min-height` of two lines means a one-line name and a two-line name produce the same card geometry — short names do not make short cards. *overflow-wrap:* anywhere handles a single unbroken 80-character token. *Long blurb (collapsed):* truncated at 250 characters with an ellipsis and an inline `Read more` button, which is a real `<button>` — focusable, `Enter/Space` activated, and carrying `aria-expanded` + `aria-controls`.

[Login Restyling Bootstrap] Task 3 — Validate Design Against Requirements

Role	BA – Viet Nguyen	Date	Tuesday 11 August 2026
------	------------------	------	------------------------

Completion comment

Done: Checked both mockups against the requirements doc. All fields present, login scope stayed to styling only, placeholder-avatar and long-blurb cases both covered. Approved as-is, no changes requested.

Deliverable: Design validation sign-off, committed to the team repo.

Note for next role: Dev: you're clear to build exactly to the Figma file, no open questions from BA's side.

Designs have been approved and signed off based on the given requirements

[Login Restyling Bootstrap] Task 4 — Style Login Page

Role	UX— Viet Anh Tran	Date	Wednesday, 12 August 2026
------	-------------------	------	---------------------------


Completion comment

Done: Applied the approved login styling (colors, layout, branding). Confirmed auth logic, validation, and session handling are all untouched.

Deliverable: Branch/commit with the styling changes.

Git URL (commit): <https://github.com/Charles2404200/Assignment-1-week3-4/commit/e7ab03a6f1fe42cf3814edc4e5458bb614cd1cad>

REAL OUTPUT — rendered login page



[Login Restyling Bootstrap] Task 5 — Build Team Page & Auth Redirect

Role	Dev 1 — Anubhav Patra	Date	Wednesday, 11 August 2026
------	-----------------------	------	---------------------------


Completion comment

Done: Team page built per the design (name, member cards with photo/role, about-us blurb with expand-on-long-text). Login now redirects here on success; team page redirects back to login if accessed directly without a session.

Deliverable: Branch/commit with the team page and route guard.

Note for next role: Dev 2 - please test against the deployed URL once it's live, not localhost.

Git URL (commit): <https://github.com/Charles2404200/Assignment-1-week3-4/commit/fe95fdbd774a7e46b974bbc5ec4ecb574f8b354b>



[Login Restyling Bootstrap] Task 6 — Test Login → Redirect → Team Page Flow

Role	Dev 2 - Christine Le	Date	Thursday, 12 August 2026
------	----------------------	------	--------------------------

Completion comment

Done: Tested the full happy path on the deployed URL — valid login, redirect fires, all member cards render correctly with photo/role/blurb, expand-on-long-text works.

Deliverable: Test script and test report.

Note for next role: No issues found on the happy path. Moving on to edge cases next.

Git URL (test script):

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/SignInPage.test.tsx>
<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

Git URL (test report): <https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/docs/Test-Report.md>

[Login Restyling Bootstrap] Task 7 — Test Edge Cases & Log Bugs

Role	Dev 2 — Christine Le	Date	Thursday, 12 August 2026
------	----------------------	------	--------------------------

Completion comment

Done: Tested invalid login, direct team-page URL access without login, missing-photo member, and an unusually long blurb. No bugs found.

Deliverable: Test script and test report.

Note for next role: PM - everything passed, nothing outstanding for Dev 1 to fix before your review.

Git URL (test script):

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/ProxyRedirect.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/SignInPage.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

<https://github.com/Charles2404200/Assignment-1-week3-4/blob/feature/notes/frontend/tests/unit/features/signin/TeamMember.test.tsx>

Completion comment

Done: Reviewed the feature end-to-end against the requirements and design. Verified every prior task's checklist and completion comment. Everything matches — approved.

Deliverable: Sign-off note.

Note for next role: None — feature complete, board closed out.

All features are implemented according to the given requirements. All members make at least one commit and meet their deadlines. All got signed off.

To do

Picture for Task 4 and 5

Add sign off file